

Name of the project	GREENWELD
----------------------------	-----------

		PROJECT TIMETABLE																								
		Date	nov-22	dec-22	jan-23	feb-23	mar-23	apr-23	maj-23	jun-23	jul-23	aug-23	sep-23	okt-23	nov-23	dec-23	jan-24	feb-24	mar-24	apr-24	maj-24	jun-24	jul-24	aug-24	sep-24	okt-24
Project Activity / Month		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	
WP1	Project Management & Coordination	MERCANTEC																								
	T1: Technical and financial monitoring	MERCANTEC																								
	T2: Quality Assurance	WGI																								
WP2	Current Green Skills needs and Learning approaches for Welders	SWISS APPROVAL																								
	T1: Survey to assess industrial and VET needs in terms of green skills	SWISS APPROVAL																								
	T2: Analysis of innovative approaches, methods and practices to incorporate in Welders training	SWISS APPROVAL																								
	T3: Organise a roundtable to validate the results gathered from the survey	SWISS APPROVAL					RT																			
	T4: Needs analysis report with all the recommendations of skills and learning methods identified	SWISS APPROVAL																								
WP3	Development and adaptation of Welders Training programs and materials	CESOL																								
	T1: Develop the set of core green skills for welders	CESOL						CW																		
	T2: Integrating the set of green skills into VET curricula	EFW																								
	T3: Development of a user guide for training implementation	CESOL																								
WP4	Implementation of Green Welding Certificates	WGI																								
	T1: Prepare train the trainers pilot course	WGI															TT									
	T2: Prepare the national pilot courses and develop the assessment procedures	WGI																								
	T3: Evaluation of the pilot activities	WGI																								
WP5	Dissemination & Exploitation	EFW																								
	T1: Dissemination & Exploitation strategy	EFW																								
	T2: Marketing Portfolio	EFW																								
	T3 Exploitation & Sustainability Action plan	EFW																								
TPM	Kick off Meeting	Denmark																								
	Progress Meeting	Spain																								
	Interim Meeting	Greece																								
	Progress Meeting	Denmark																								
	Final Meeting	Portugall																								
CW	Capacitation Workshop	Virtual																								
E	National Multiplier Event in Denmark	MERCANTEC																								
	National Multiplier Event in Portugal	EFW																								
	National Multiplier Event in Greece	WGI																								
	National Multiplier Event in CESOL	CESOL																								
TT	Capacity Building for Trainers	WGI																								
T#1	National Pilot Event in Denmark	MERCANTEC																								
T#2	National Pilot Event in Greece	WGI																								
T#3	National Pilot Event in Spain	CESOL																								

*Project activity types:

- An - PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
- On /An - INTELLECTUAL OUTPUTS/ACTIVITIES
- Mn - TRANSNATIONAL PROJECT MEETINGS
- En - MULTIPLIER EVENTS
- Cn - LEARNING/TEACHING/TRAINING ACTIVITIES
- n - number of the activity